
INTEROFFICE 
MEMORANDUM Rocky Mountain RMRS Remediation Services, L.L.C. 

. . . we are ER 

DATE: November 16, 1995 

TO: Ann Sieben, Kaiser -Hill 

FROM: Mark Buddy, Sitewide Actions Group 

SUBJECT: IA IM/IRA Highlights for the Week of November 13, 1995 

An internal BCP is being developed to convert hours to subcontractor dollars to cover 
shipping costs for the industrial area VOC air monitors. 

Discussions have been initiated with the D&D group to determine FY 96 monitoring 
requirements. These will be coordintated with D&D project activities. The latest 
indication is that buildings 884, and 889 will be scheduled for D&D in FY 96. This plan 
is being presented to KH for approval. If this holds true, the current monitoring 
configuration will cover these buildings. 

The groundwater well installation has been initiated with the Remediation Services 
Group. 


